
Jefferson/Marshall Weekly Project Update 
9/24/2020 

  
Highlights from this past week: 

 Curb and gutter work has been completed. 

 Contractor has been prepping behind curb and preparing for seeding. 

 Contractor has been prepping and forming driveway aprons. 
 

Upcoming work: 

 Driveway aprons will be poured starting today and should be finished by next Wednesday.  
Concrete contractor may be working this Saturday as well. 

 Contractor will be grading soft spots on road and will finish grading the bike/pedestrian trail. 

 First lift of asphalt tentatively scheduled for week of October 12. 

 There will be a temporary water shut-off for five properties on W Fifth Street on Monday.  
Contractor will go door-to-door to let affected residents know in advance. 

 
Reminders: 

 Residents will not be able to access driveways for several days while aprons are being poured 
and cure.   Residents are encouraged to park on E or W Lincoln or along W Fourth Street. 

 


